
Jefferson/Marshall Weekly Project Update 
9/24/2020 

  
Highlights from this past week: 

 Curb and gutter work has been completed. 

 Contractor has been prepping behind curb and preparing for seeding. 

 Contractor has been prepping and forming driveway aprons. 
 

Upcoming work: 

 Driveway aprons will be poured starting today and should be finished by next Wednesday.  
Concrete contractor may be working this Saturday as well. 

 Contractor will be grading soft spots on road and will finish grading the bike/pedestrian trail. 

 First lift of asphalt tentatively scheduled for week of October 12. 

 There will be a temporary water shut-off for five properties on W Fifth Street on Monday.  
Contractor will go door-to-door to let affected residents know in advance. 

 
Reminders: 

 Residents will not be able to access driveways for several days while aprons are being poured 
and cure.   Residents are encouraged to park on E or W Lincoln or along W Fourth Street. 

 


